#6- Effects of Agile on Pre-Contract Award

Module TLO: Identify key activities that occur pre-contract award that need to be aligned if agile approach is being considered on a contract

Subtopics

- #1- DoD 5000.02 Lifecycle Considerations
- #2- Acquisition Strategy
- #3- Writing agile enabling RFPs
- #4- Evaluating Bidders in Agile Contracting Environment
- #5- Program Oversight Planning
- #6- Contracting

ELO

- ELO 1 - Describe an approach for planning and executing an agile contract solicitation.

ELO Mapping to Sub-topics

Subtopic	ELO(s)
#1- DoD 5000.02 Lifecycle Considerations	Describe an approach for planning and executing an agile contract solicitation.
#2- Acquisition Strategy	
#3- Writing agile enabling RFPs	
#4- Evaluating Bidders in Agile Contracting Environment	
#5- Program Oversight Planning	
#6- Contracting	

Subtopic: “DoD 5000.02 Lifecycle Considerations”

- MT: Choose an appropriate life cycle model for Agile methodology.

Subtopic: “Acquisition Strategy”

- MT: Agile is not a “one size fits all” approach, it must be evaluated based on the environment for deployment .

Subtopic: “Writing agile enabling RFPs”

- MT: The Contract is only as good as the contracting relationship, leadership must foster environment for good and effective contract management in Agile environment.

Subtopic: “Evaluating Bidders in Agile Contracting Environment”

- MT: Avoid dictating contractors method of execution.

Subtopic: “Program Oversight Planning”

- MT: Determining the performance monitoring approaches.

Subtopic : “Contracting”

- MT1: The contract “type” is not as important as incremental delivery of CDRL content.
- MT2:Determining the contract type should be based on the understanding of system context, not the use of Agile approaches.